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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP ¢/ ¢ /oo

LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310

Telecopy: (610) 670-7311
June 6, 2000

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois

Consent Decree
Voluntary Progress Report 13 (May 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "site") during May 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

During May 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
continued to perform remedial activities. Tasks performed by ENTACT in May 2000
included remediation of two residential lots, paving of Slough Road, miscellaneous
restoration work to the final grade at the industrial site, and miscellaneous other
activities. After these activities had been completed, ENTACT demobilized its
equipment and personnel from the site. Through May 2000, ENTACT has completed
remedial activities at 769 residential lots and 32 remote fill lots.

During May 2000, ARCADIS Geraghty & Miller ("TARCADIS") continued field
activities associated with the pre-design investigation for groundwater.

On May 1, 2000, a progress meeting was held to discuss the status of the remediation of
residential lots, remote fill areas, and the Taracorp pile. Attendees at the meeting
inchuded representatives of EPA, ENTACT, and the Group's Technical Committee.
ENTACT issued a report to project participants on May 2, 2000 to document the
results of the meeting. -
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On May 2, 2000, the Group's project coordinator issued a voluntary progress report to
EPA.

On May 8, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on May 22, 2000 to
document the results of the meeting.

On May 11, 2000, the Group's project coordinator provided an executed copy of an
access agreement to Mr. Carl Cannon, National Steel Corporation, Granite City Steel
Division, Granite City, Illinois, for installation and sampling of groundwater monitoring
wells.

On May 11, 2000, the Group's project coordinator provided a letter to EPA to confirm
that ARCADIS and its well driller, Philip Environmental Services Corporation, would
remobilize to the site on May 15, 2000 to install groundwater monitoring wells on the
National Steel Corporation, Granite City Steel Division property as part of the
predesign field investigation for groundwater.

On May 18, 2000, the Group's project coordinator provided an executed copy of an
access agreement to Mr. Larry Hurt, Terminal Railroad Association of St. Louis
("Terminal Railroad"), for installation and sampling of groundwater monitoring wells on
the Terminal Railroad property.

On May 22, 2000, the Group's project coordinator provided a letter to EPA to
document the locations at which groundwater monitoring wells had been installed on
the National Steel Corporation and Terminal Railroad properties. The letter also
confirmed that, except for groundwater monitoring well GMMW-114 which could not
be installed due to access restrictions, ARCADIS completed installation of groundwater
monitoring wells on National Steel Corporation and Terminal Railroad Association of
St. Louis properties on May 19, 2000.

During the week of May 21, 2000, ARCADIS completed groundwater sampling
activities for the newly installed monitoring wells on the National Steel Corporation and
Terminal Railroad properties.

On May 22, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ENTACT, and the Group's Technical
Committee.
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=  On May 24, 2000, ARCADIS issued a letter to the Granite City Wastewater Treatment
Plant requesting authorization to discharge groundwater monitoring well development
water to the City's sanitary sewer through a manhole located at 15™ and State Streets.

* During a telephone conversation on May 30, 2000, EPA's project manager and the
Group's project coordinator discussed EPA's request for possible installation of a
monitoring well to evaluate groundwater quality in an off-site area from the
northwestern portion of the site.

* During May 2000, ARCADIS and Group representatives completed efforts to secure

access to off-site properties for installation and sampling of groundwater monitoring
wells.

Summary of Data and/or Results of Sampling and Tests Received:

* Data from soil sampling activities performed by ENTACT during May 2000 in
residential lots have previously been provided by ENTACT personnel to EPA and have
been used as the basis for defining soil excavation depths.

Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

®  Not applicable for this reporting period.

Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During

the Next Six-Week Period:

» ENTACT will complete overseeding of the Taracorp pile (completed on June 2, 2000)
and street sweeping activities.

= ENTACT will continue efforts to prepare final reports to summarize the remedial
activities which were performed at the site.

» ARCADIS personnel will continue to perform predesign investigation activities for
groundwater. Laboratory data from groundwater sampling during May 2000 will be
received, provided to EPA, and validated. The Group's Technical Committee anticipates
that a meeting will be held with EPA to discuss the data. EPA will be advised of the
Group's continuing efforts.
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s  ARCADIS personnel will continue efforts to revise the Predesign Investigation Work
Plan for Groundwater to address EPA's comments. Finalization of the Predesign
Investigation Work Plan had been delayed pending resolution of access issues
associated with the proposed monitoring well installations and confirmation of final
locations for the new wells.

S. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

» As documented in previous reports to EPA, the Group and ARCADIS encountered
difficulties in securing access to properties for installation of monitoring wells. With the
finalization of access agreements to National Steel Corporation and Terminal Railroad
on May 11, 2000 and May 18, 2000, respectively, ARCADIS and the Group completed
efforts to secure access to properties for installation and sampling of groundwater
monitoring wells addressed in the Predesign Investigation Work Plan for Groundwater.
A complete listing of the Group's efforts to secure access is summarized in Table 1.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

= Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

s As requested by EPA, ENTACT provided photographs to EPA that were utilized in
conjunction with EPA's media event at the site on May 10, 2000.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Dyd_

Jeflrey A. Leed
Project Coordinator

attachment
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cc:  Ms. Sandra Bron - Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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TABLE 1
NL INDUSTRIES/TARACORP SUPERFUND SITE
STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring Well Status
Well ID | Proposed | Existing Ares Tax ID # Site Address Tax Payer Address Access Status
MW 101 4 Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 102 v Off-site (east of Aetna Freight Lines Inc. Monitoring well
main industrial) 1501 Grand sampled without access
Granite City, IL 62040 eement.
MW 103 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 103-91 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99,
Transfer
1459 State Street
Granite City, IL 62040
MW 104 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 104-92 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 105D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, [L 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000
Moaitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 1058 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr, signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 108 D v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 108 S v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
MW 109 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 109-92 4 Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 110 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 111-92 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 108 X v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 109 X v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000
Monitoring Well Status
Well ID | Proposed | Existing Ares Tax ID # Site Address Tax Payer Address Access Status
MW 112 4 Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
GMMW-113 v Main industrial | 22-2-19-24-15-401-006 John G. Obucina John G. Obucina Access agreement
(opposite side of | 22-2-19-24-15-401-007 1460 State Street 15th & State Streets issued on 12/17/99.
State Street from Granite City, IL 62040 Granite City, IL 62040
State Street
Warehouse)
GMMW-113 v Access agreement
issued to the City of
Granite City in January
2000. Approval (right-
of-way permit) has been
obtained from Granite
City for well installation
GMMW-114 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Stee! Corp. An executed access
Granite City Steel Co. Div. |Granite City Steel Co. Division | agreement was issued to
1417 State Street 20th & State Street National Steel Corpora-
Granite City, IL 62040 Granite City, IL 62040 tion on 5/11/00.
GMMW-115 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. An executed access
Granite City Steel Co. Div. |Granite City Steel Co. Division | agreement was issued to
1417 State Street 20th & State Street National Steel Corpora-
Granite City, IL 62040 Granite City, IL 62040 tion on 5/11/00.
GMMW-116 v Main industrial Terminal Railroad Assoc. An executed access
of St. Louis agreement was issued
700 North Second Street to Terminal Railroad
St. Louis, MO 63102 Association of St. Louis
on 5/18/00.
GMMW-117 4 Venice 21-1-19-25-00-000-009 Bissell Street Warehouse | Bissell Street Warehouse Co. | Access agreement
Township Co. Highway 3/P.0. Box C issued on 12/17/99.
1226 Bissell Avenue Madison, IL 62060 Access agreement
Venice, IL. 62090 signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000
Monitoring Well Status
WellID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-118 v Venice 21-2-19-35-15-401-906.000 | Gulf Mobile Ohio RR Illinois Cental RR Access agreement
Township Kerr Street 455 North Cityfront Plaza Dr. | issued on 12/17/99.
Venice, IL 62090 Chicago, IL 60611
GMMW-118 v Venice Right-of-way on south City of Venice, City Council | Access agreement hand-
Township side of Kerr Street ¢/o Mayor Tyrone Echols delivered to Mayor
(approx. 200 feet east of | Venice City Hall Tyrone Echols, City of
intersection of Kerr Street | Broadway & Kline Venice, and city
and Main Street) Venice, IL 62090 attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
GMMW-119 4 Venice 21-2-19-35-00-000-011.T0O0 | Madison IL & St. Louis Madison IL & St. Louis Ry Access agreement
Township 21-2-19-35-00-000-012.T00 | Ry Co. Co. issued on 12/17/99.
4th Street 4th Street
Venice, IL 62090 Venice, IL 62090
GMMW-119 v Venice Right-of-way on the east | City of Venice Access agreement hand-
Township side of 4™ Street City Council delivered to Mayor
(approximately 100 feet c/o Mayor Tyrone Echols Tyrone Echols, City of
south of intersection of Venice City Hall Venice, and city
4% Street and Granville Broadway & Kline attorney on 1/25/00. On
Street) Venice, IL 62090 2/29/00, City of Venice
authorized well installa-
tion at city council mtg, |
GMMW-120 v Eagle Park 21-1-19-36-08-201-004 Eagle Park Acres Imp. Assn| Eagle Park Acres Imp. Assn. | Access agreement
Acres Hill Street P.O. Box 385 issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
received from Sarah B,
Page-Collins 1/31/00.
Also, a right-of-way
permit authorization for
monitoring well install-
ation has been received
from Madison County
Highway Department.
GMMW-121 v Eagle Park 21-2-19-36-16-401-036 Bobby L. & Verlillian Ervin| Bobby L. & Verlillian Ervin | Access agreement
Acres 214 Watson Street 212 Watson Street issued on 12/17/99.
Madison, IL 62060 Madison, IL 62060
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000
Monitoring Well Status
Wel ID | Proposed | Existin Area Tax ID # Site Address Tax Payer Address Access Statas
GMMW-121 Northern parkway of A right-of-way permit
(continued) Mary Street, south of authorization for moni-
Watson Street toring well installation
has been received from
the Madison County
Highway Department.
GMMW-122 4 Eagle Park 21-2-19-36-12-202-008 Willie R. Foster Willie R. Foster Access agreement
Acres Earle Street 306 Terry Street issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
was received on 1/28/00.
Northwest side of Earle A right-of-way permit
Street, south of Allen authorization for moni-
Street toring well installation
has been received from
the Madison County
Highway Department.
GMMW-123 v Main industrial | 21-2-19-25-07-201-014 Martin and Baily, Inc. Martin and Bailey, Inc. Access agreement
Madison Avenue P.O. Box 385 issued on 12/17/99.
Madison, IL 26060 Carmi, IL 62821 Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.
Northside of 12th Street Access agreement hand-
between Madison and delivered on 1/11/00.
fowa Streets and alley City of Madison City
between Madison and Council has approved
Iowa Streets, north of the request for access to
12th Street, 200 feet the public right-of-way.
A written agreement/
permit is not required,
but the building inspec-
tor must be contacted
prior to drilling.
GMMW-124 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. An executed access
GMMW-125 Granite City Steel Co. Div. |Granite City Steel Co. Division | agreement was issued to
1417 State Street 20th & State Street National Steel Corpora-
Granite City, IL 62040 Granite City, IL 62040 tion on 5/11/00.
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